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October 2, 2009 Reference No. 056393

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
Superfund Division, Remedial Response Section #2
77 West Jackson Boulevard (SR - 6])

Chicago, lllinois 60604 - 3590

Dear Mr. Berkoff:

Re:  Request for Extension for Submittal of Revised Remedial Design
12th Street Landfill Operable Unit No.4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

This letter has been prepared in response to the United States Environmental Protection
Agency's (U.S. EPA's) September 3, 2009 letter granting an extension for the Revised Remedial
Design for the 12th Street Landfill, Operable Unit No.4, Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site, Allegan and Kalamazoo County (Site), and to request
an additional extension for submittal of Revised Remedial Design (RD) by Weyerhaeuser
Company (Weyerhaeuser) required by the letter.

Pursuant to the terms of the Consent Decree for the Design and Implementation of Certain
Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property of the Allied
Paper, Inc./Portage Creek/Kalamazoo River Superfund Site (Consent Decree), which became
effective February 22, 2005, Weyerhaeuser complied with the Consent Decree by providing the
U.S. EPA with a formal response to the comments on September 21, 2009, however as noted in
previous discussions, the revisions to the RD to address the changes requested by U.S. EPA
required additional time to complete. At the time, Weyerhaeuser anticipated it would take six to
eight weeks to complete the revised remedial design. U.S. EPA granted an extension of
approximately six weeks to the deadline, which is consistent with the minimum time request by
Weyerhaeuser. Based on the progress to date, Weyerhaeuser anticipates that at least eight
weeks is required to complete the work approved and is requesting an extension to

November 3, 2009. This represents a total of seventy-five days to complete the Revised Design,
which is reasonable for a design package of this nature.



October 2, 2009

Weyerhaeuser trusts that the U.S. EPA is aware of the critical nature and extent of the workload
required to revise the RD and, as outlined during the July 21, 2009 meeting and acknowledged
by the U.S. EPA, no construction activities will occur in 2009 related to the 12th Street Landfill
Remedial Action, therefore, there is still sufficient time to complete the RD prior to the 2010
construction season if the extension is granted.

Should you have any questions or require any additional information, please do not hesitate to

contact the undersigned.

Richard Gay A?/
Project Manager

GB/jh/11

Encl.

c.c.. Jim Saric (U.S. EPA)

Sam Chummar (U.S. EPA)
Ronald Murawski (U.S. EPA)
Rebecca Frey (U.S. EPA)
Leslie Kirby-Miles (U.S. EPA)
Paul Bucholtz (MDEQ)
Marvin Lewallen (Weyerhaeuser)
Martin Lebo (Weyerhaeuser)
Joe Jackowski (Weyerhaeuser)
Michael Erikson (Arcadis)
Glenn Turchan (CRA)

Greg Carli (CRA)
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